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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 475 Date: 11-Feb-2012 Saturday

Approved Date:

Shift Hours: 04:30 am 12:30 pm Break: 00:00 Over Time: 08:00

Const Calendar Day: 886

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

John & I had to work on the PWS measurements for PWS # 24 , 26 , 29 , 30 , 31 , & 32 on the
South side span . We started at 5:10 AM. We were done at 6:00 AM.

After that , we had to measure PWS # 28 , 29 , 30 , 31 , 32 , 33 , & 34 on the North side span. We
were done at 6:30 AM.

ABF surveyors asked John to remeasure the South side span for # 24 , 26 , & 29 . We started at 6:40
AM. Were done at 7:10 AM.

Then , we had to measure the North side of the West loop for PWS # 33 & 34 . We were done at
7:20 AM.

In addition to that , I had to work with Matt on the data . I was done at 7:45 AM.

Finally , I had to cover the tower activities on the saddles until 10:30 AM. Anthony , Augie , casey ,
Jacob , Gary , Hayes , & Kevin had to work on the PWS adjustments . Crews had to adjust # 35 on the
South side . They started at 8:30 AM. Crews were done at 9:30 AM. They pulled 2.0 meters .
They started on the North side at 9:45 AM. Crews were done at 10:10 AM. They pulled 1.4 meters .

In addition to that , crews had to float # 36 , & work with the other crews on # 37 ..

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the South saddle , Chris , Jose ,
Mathew , Robert , Rene , & Stanley had to work on the North saddle . Crews had to install the divider
plates between troughs 2 & 3 . They started at 8:15 AM. Crews were done at 9:30 AM. PWS # 36 was not
ready for the employees to start the work .

In addition to that , crews had to prepare PWS # 36 for forming & installing . They started at 9:45
AM. # 36 was set on the rollers at 8:00 AM. # 38 was hauled at 9:45 AM.

Check Douglas report for all activities after 10:30 AM. In the office I had to submitt all the reports
from January 30th to February 10th . I was done at 12:30 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00
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APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JACK HUNTERIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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